District One
Contractors’ Meeting

W. H. Stuart Building @ the
Polk County Extension Services Offices

1702 US 17/98 South, Bartow, FL. 33830
July 7, 2010 -- 9:00 AM -~ 12:00 PM

MINUTES

Welcome & Introductions:

Director of Operations, Eddy Gonzalez, opened the meeting at 9:15 a.m.
Introductions were made throughout the room.

District One’s Comment—Eddy Gonzalez:

The Florida Department of Transportation (FDOT) is measured by the cost &
time items. (The cost & time items will be presented later by Jon Sands.) The year
started off problematic, but has improved. Contractors and consultants have been a
main factor in this improvement as they have worked together in resolving the issues
before they occur.

Due to the onset of hurricane season and the heavy storms that are occurring,
Director Gonzalez requested all contractors and consultants prepare their emergency
safety plans now.

The Lane Closure Guidelines can be found in contracts; however, the Operation
Centers can provide contractors with more information, if needed. A copy of the
guidelines are attached.

There are several ongoing American Recovery & Reinvestment Act (ARRA)
projects that have obtained a 10% DBE goal; however, other AARA projects have not.
Contractors are encouraged to meet this goal to avoid DBE goals becoming mandatory
and project specific.

District One’s Comments—Stan Cann:

Recently, FDOT received great news when the Governor vetoed the sweep of
the transportation fund. Secretary Cann thanked Bob Burleson for his dedication in
meeting and speaking with the Governor and the legislatures concerning removal of
more funds from the transportation fund.
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Because of the Governor's veto, District One can now move forward with projects
that have existed for some time, L.e. six-laning of US 41; I-75 IROX & SR 80; six-laning
of US 27; and others throughout the district. Hopefully, FDOT will receive bids that are
under budget so this money can be stretched to accomplish more projects.

At the Executive Board Meeting last month, it was announced that FDOT is

below the Federal DBE goal of 8.2%. If this goal is not met, there are concerns of what
actions the Federal government will take.

FTBA'S COMMENTS—Bob Burleson:

Referring to the Governor's veto, Mr. Burleson congratulated the contractors and
those in the industry for their involvement by sending e-mails and submittals of on-line
petitions to the Governor and the legislatures. These contacts had huge implications on
why the Governor vetoed the bill.

Because there will be a deficit in the budget next year, there is the possibiiity of
raising taxes, i.e., sales tax, to balance the budget. The revenue from the sales of titles

and tags are now placed in the state’s general fund; this revenue should be put back
into the transportation fund which had been done in the past.

Mr. Burleson asked those in attendance to contact the Governor and legislatures
requesting a new Federal Highway Bill. Confractors’ involvement in expressing their
thoughts does make a difference in decisions made by the legislators. A new Federal
Highway Bill should provide more monies to the industry-—nearly $80 million; presently,
the bill only provides approximately $40 million.

Occupational Safety & Health Administration (OSHA) has become more
observant when scrutinizing projects throughout the state. Recently, a $60,000 fine was
issued to a contractor because he failed to cover a 70 mph (60 mph should be the
speed through a work zone).

It is important that the DBE goal be met on all projects. FDOT will be forced fo
implement mandatory project specific goals if the present DBE goal is not met.

There is a shortage of traffic paint and thermoplastic. Suppliers are providing
letters stating that they are having problems with delivery. These letters should be
project specific showing the project was impacted. A general letter will not be sufficient:
a project specific letter is needed for documentation purposes.
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State Construction Office’s Comments--Dave Sadler:

State Construction Office Personnel Changes:

~ Rafiq Darii has taken a job with our partners at FHWA.

Steve Plotkin has been promoted to the State Construction Structures
Engineer position.

David Wang has retired.

Paul Steinman is covering David Wang's duties until a new Pavement
Engineer is hired to replace David.

Kim Smith has retired as State Wage Coordinator. This position will be
advertised.

Zach Wiginton is covering Kim Smith’s duties until the position is filled.

Mary Ward, Administrative Assistant to the Construction Systems
Engineer, has retired.

Due to the recent reduction in cell phones and blackberries, contractors were
asked to provide FDOT staff with important contact information. In the future, Districts
wilt likely be reassessed to determine if some of the devices should/will be redeployed.

The Lighting Electrical Signing & Signalization (LESS) Committee met June 24™
with FDOT to discuss drilied shafts for miscellaneous siruciures issues/concerns. The
meeting was very productive, and FDOT will be revising some specifications to make
improvements as a result of the meeting. The only major issue of concern left on the
table from that meeting is the issue of cement balis/lumps in drilled shaft concrete.
FDOT believes this to be an issue of batching quality control and is reviewing
information from the districts on drilled shaft concrete. The issue seems at this point to
be primarily localized in District 2.

Mr. Sadler thanked the contractor’'s for their efforts thus far in their attempts to
meet the DBE goal, however, the goal has not been yet. The statewide goal was met
last year, and contractors need to continue their endeavors to meet this year's goal.

FDOT is being audited this year on ARRA projects for contract compliance
requirements by the U.S. Office of Inspector General's office. At this time, audits
throughout the state have been very favorable.
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Cost Savings Initiative Workshops may become mandatory prior to the contract
time starting. However, if a cost saving idea occurs afterwards, a meeting can be
scheduled. The idea of these Cost Savings Initiative Workshops is for the contractors
and designers to discuss concepts before much time and expense is invested.
Proposals that result in cost savings without impairing safety, service, life, and reliability,
economy of operation, ease of maintenance, aesthetics, or necessary design features
will be considered.

One cost sharing arrangement is FDOT will allow contractors to recover design
costs (up to 25% of the total savings), and the FDOT/Contractor will equally split
remainder of savings.

Sampling at the Paver has been piloted in one district and found to have
favorable results when comparing field samples to lab samples for verification.
Approval has been given to other districts to try this so results can be compared in their
districts. Current contract acceptance requirements and verification is unchanged—
doing this only for informational purposes at this time. In the future, this could be a
potential cost savings measure for the Department (based on projects of piloting
district). Specifications from other states that sample at the paver or roadway are being
reviewed.

The Aggregate Vendor Contract is now complete so there should be no more
projects with either mandatory or optional use specifications.

Below are the key points of Streamlining Contracting Specifications:

® Wil be used on all projects less than $2M and less than 2000 T asphalt,
® Plans/Iinspection/QC testing will be the same,
e Projects were either LS or all items will be Plan Quantity,

Projects will have no adjustments for Fuel/Bit; no composite pay factors
for asphalt,

Limitation of 5% on overbuild for projects,
No spread rate or thickness adjustment,
Contractor submits invoices for monthly payments,

Simplified final payment process with invoice and other required
documents (per 9-8) to DFEQ, and

Approximately 60% of the projects let each year by FDOT are <$2M — of
these, approximately 85% are <180 day duration.
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There has been some discussion within the industry concerning a potential
shortage of raw materials for striping. FDOT is willing to entertain time extensions, but
must have supporting data from suppliers and impacts to the project. For FDOT to
consider time extensions due to this shortage, below are the requirements for
Contractors:

® The Department will consider the delays in delivery of materials or
component equipment that affect progress on a controlling item of work as
a basis for granting a time extension if such delays are beyond the control
of the Contractor or supplier. Such delays may include an area-wide
shortage, an industry-wide strike, or a natural disaster that affects all
feasible sources of supply. in such cases, the Contractor shall furnish
substantiating letters from_a representative number of manufacturers of
such materials or equipment clearly confirming that the delays in delivery
were the result of an area-wide shortage, an industry-wide strike, etc. No
additional compensation will be made for delays caused by delivery of
materials or component equipment.

At this time, Central Office has received copies of articles or producer
letters indicating there will likely be a shortage, and the price will be
increased.

Throughout the State, contractors are covering permanent signs that are not yet
ready to be used with riveted coverings that are damaging the permanent signs. This
practice needs to be stopped by contractors and not allowed by FDOT.

Below are listed some project issues that have been encountered either by
providing or certifying products not meeting the specs:

® Concrete that was rejected at jobsite, returned with new delivery ticket,
Post-tensioning ducts — substituted lower quality product,

Revisions to asphalt mix design by substituting % of sand for granite
screenings (5 part mix used instead of approved 4 part),

Contractor allowed to place class V finish at rate less than required
50sf/gal +/- 10, and

Fender timbers being provided and installed that are not from approve
supplier. '
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Mr. Sadler spoke about these issues alerting contractors, consultants, and FDOT
personnel. Failure to enforce the specifications puts those contractors that do comply at
competitive disadvantage, i.e., Class V Finish. Contractors need to be vigilant in
assuring the correct products are ordered and used.

An unknown source is faxing contractors a request for financial information about
the company as a means to gain access with the financial institution. These requests
appear to be on FHWA letterhead. However, the faxed request is not from FHWA, and
is a fraud. It is important to notify either your local area FHWA or FDOT representative
if you are contacted.

The new interim Director of Turnpike Enterprise and Executive Director of High
Speed Rail Enterprise is Kevin Thibault. The new Assistant Secretary of Engineering
and Operations is Ananth Prasad. :

DBE Utilization—Terry Watson:

The DBE's-in attendance introduced themselves. All coniractors and consultants
are asked to use DBE's on projects. If assistance is needed, they can contact
Blackmon Roberts in Lakeland, FL.

Through the month of April, 2010, the State DBE percentage was 7.71%.
Contractors and consultants are encouraged to utilize DBE’s especially on the larger
projects. In District One, on federally funded projects, the DBE percentages were as
follows: construction—7.37%, professional services—13.69% with a total of 8.39%.

There are several factors that assist contractors in locating DBE’s. One of those
factors is a small business initiative pilot program--Business Development initiative
(BDI). This program is intended to set aside smaller jobs of $500,000 or less that can
be bid on by small businesses. Any certified DBE's and ADA certified firms are
automatically considered smali businesses by US DOT's definition of a small business.
For more information on the BDI's, visit the State Equal Opportunity Office’s website.

Another factor is match maker conferences held by Blackmon Roberts. Match
maker conferences are held throughout the state fo allow prime contractors and
consultants to meet FBE's and find out what type of work they are able to perform.
There is no charge for this service. They also provide assistance to DBE’s such as bid
matching, business plans and anything needs to help grow their businesses. For
additional information, please visit the Blackmon Roberts Group website at
www blackmonroberts.com. Blackmon Roberts’s group can assist contractors in finding
DBE's.
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The District Construction Compliance Managers can be contacted for more
information on AARA Audits in reference to DBE utilization. These audits are
conducted by the U.S. Department of Transportation ensuring that DBE’s are
performing their required functions.

DBE’s can be used in assisting in any hurricane clean up or debris removal.

Those DBE'’s in attendance are encouraged to notify FDOT, coniractors and consultants
of any assistance they can provide, i.e., debris clean up; trucking.

Thought of the Day Handout--Jon Sands:

Jon directed everyone’s attention to the handout, Thought of The Day, which
listed several thought provoking messages.

Streamlined Contracting Presentation--Scott Sikorski:

Scott Sikorski, District Final Estimates Manager, presented a PowerPoint
presentation concerning streamlining contracting which will start with the July 2010
letting. A copy of the presentation is attached.

The intent of streamline contracts is to simplify administration along with reducing
many of the final estimates requirements. There is no reduction for the Quality Control
process with minimum frequency of sampling and testing of verification involving the
materials requirements in Specifications 120,125, 160, 200 and 346. For these types of
confracts, the projects must be under $2,000,000 with less than 2,000 tons of asphalt.

Upon Final Acceptance of the project, the Project Administrator will send a
Reminder Notice Letter via e-mail to the contractor. This e-mailfletter will remind the
contractor that the requirements of Section 9-8 of the Specifications must be provided
and approved by the Department prior to processing the final invoice payment. Any
outstanding issues need to be resolved between the PA and the contractor prior fo
submittal of the final invoice. All documents and the final invoice will be sent fo the
District Final Estimates Office (DFEO). Once the above require documents are
received along with the final invoice, payment will be processed by the DFEQ to the
contractor.

Once reviewed and all the requirements are met, the project is ready for final
payment and closure.




District One Coniractor's Meeting Minutes
Page 8
July 7, 2010

Personnel Announcements (Joh Sands):

A copy of the District Construction Simplified Organization Chart was distributed.
A copy of the chart is attached. Mr. Sands noted the following changes:

District Construction:

e Nik Patel has been hired as the new Interstate Construction Project Manager
replacing Crystal Gorman. Ms. Gorman was promoted to the position of
interstate Construction Program Manager.

e Alex Adames has been hired as the new Final Estimates Auditor replacing
Bob Droz who recently retired.

Scott Presson has been hired as the Construction Services Manager
replacing Alan Autry who recently was promoted to a position in the State
Construction Office.

Bartow Operations:
e No changes in personnel.

Sebring Operations:
e No changes in personnel.

Sarasota Operat;ons
» James Nichols has been hired as the Construction Project Manager

Fort Myers Operations:
o Eunice Usher has been hired as the In-House Contracts Manager.
e The Technical Services Manager position is now vacant.

District One Lane Closure Guidelines & Procedures—Jon Sands:

Jon Sands, District Construction Engineer, presented information on the District
One Lane Closure Guidelines & Procedures. This information will be provided on the
District 1 Construction website listed below: A copy is attached

hitp:/iwww.dot.state. fl.us/construction/DistrictOffices/d 1web/Home/Default.shtm
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American Recovery & Reinvestment Act (ARRA) Update--Jon Sands:

Mr. Sands presented updated statistical information on ARRA Highway funds.
There were four handouts reviewed and are listed below. Copies of those handouts are
attached.

. Florida AARA Highway Funds Obligates to Date—Status as of June 11, 2010

. Areas with Population >200K/Transportation Management Areas

. ARRA Highway Infrastructure Projects—from OIG 6/14/10 ARRA Dashboard

. ARRA Highway Infrastructure Project Expenditures (in millions}—from OIG
6/15/20 ARRA Dashboard

BiD TRENDS--Jon Sands:

Mr. Sands gave an update on bid trends throughout the District. There were four
handouts reviewed and are listed below. Copies of those handouts are aitached.

Average 6.1 Bids/Confract
Average 5.9 Bids/Coniract

1
2
3. Contract Lettings Production Report
4 Low Bid vs. Estimate

" Cost & Time Overruns—Jon Sands:

Category |. Active Contracts: This column represents presently ongoing
projects, and the financial numbers are calculated by District 1 Construction.
There are currently 69 active confracts which total $739.9 million. The Total
Time Contract Days represents the original contracted days which is 21,798
days. The total cost overrun for all projects is 1.6% which is good as the target is
<10.0%. '

Under the “% Contracts <10% Increase in Costs” column, there is a percentage
total of 94.2% which represents 65 of the 69 active contracts. The goal for this
column is > 90.0%.

The Total % Time Overrun is 1.9% is a very good number as the percentage goal
for this category is 20% or less. At this time, there are 66 of 69 active contracts
running less than 20% in time. (Time does not include holiday or weather days.)
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Category II, Final Accepted Contracts: This column represents contracts that
are finally accepted but not paid off. The financial numbers for these contracts
are tracked by the Executive Board. There are presently 40 contracts with a total
cost of $136.3 million dollars. The Total % Time Overrun is presently 14.2%
which is high at this time as the target is <10.0%.

Category llI. Paid Off Confracts: This column represents paid off contracts, and
these financial numbers are calculated by the Florida Transportation
Commission. '

Each year, the Florida Transportation Commission which oversees FDOT meets
after the end of the Fiscal Year to review all the contracts statewide. These
numbers represents all the departments, i.e., Right of Way, Design, Construction.

%

No. of | No, of Czc:ta:)f Ti.‘r—:eta;n Total % Contracts Total %

Con- Pro- Cost <10% Time

tracts jects Contracts | Contract Overrun Increase In Overrun
; ($M) (Days)

Costs

Category | 1 6% 94.2% 1.9%
Active Confracts $739.9 21,798 . Yt “;) (85 of 69 (420. Dau y
{District Construstion Tracks) - contracts) Y

% Contracts
<20%
Increase In
Time

Contract
Category

95.7%
{68 of 69
contracis)

Category || ' 14,29 85.0%
Final Accepted Contracts 7,773 (§104 M;’ {34 of 40
{Executive Board Tracks) : : contracts)

1 4-80/0 92.5%

(37 of 40

(1,252 Days) coniracts}

Category 1| s .
Paid Off Contracts 9,103 6.3% (%837/; 17.3% 3201?7/;
St T ) #1324 contracts) (1,578 Days) cortradts)

Target <10.0%  Target >90.0% Target <20.0% Target »80.0%

DRAFT LETTING PLAN (Jon Sands)

The future for FDOT locks good as there are 79 projects totaling approximately
$298 million. There are 48 of these 79 projects that meet the streamline contract
criteria. A copy of the draft District 1 Fiscal Year 2010/2011 Letting Plan is attached.
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Questions from the Audience:

Question No. 1: is thermo application on FC-5 required to be 0.10-0.15 thick
on open graded friction course?

Response—Dave Sadler:  The requirement is 0.10 to 0.15 inch above the

pavement surface at the edge of the stripe (gores, islands, and some messages
have slightly lower requirement). This is a requirement for all pavement
surfaces.

The reason for this thickness above the surface is to ensure embedment of the
beads into the thermoplastic (particularly for double drop bead applications)
which affects the long term reflectivity readings.

Question No. 2—Part 1: As economics dictate that fewer large capacity

projects are let to contract, DBE participation will be very difficult to obtain. Does
FDOT or FHWA have a strategy to secure DBE contractors in more construction
disciplines?

Response—Terry Watson: The State Equal Employment Opportunity (EEQ)
office reviews DBE's to determine if they can branch out into other fields of work.
The EEO Office has developed strategies for this issue. However, please
contact Blackmon Roberts's group or the District Contract Compliance Manager
if additional help is needed is finding a DBE.

Question No. 2—Part 2. In regards to streamline contracts, why is FDOT
removing the “carrot and getting out the stick™? There are no incentives: all
disincentives. Are you aware (concerned) that removing fuel/bit/spread rate from
streamline contracts will increase the cost of doing these projects--all 60% of
them?

Response—Jon Sands: FDOT understands that this rate will be increased:

however, the limit has been set at 2,000 tons of asphalt. This amount of asphalt
is a fairly low risk for contractors.

Next Meeting:

The next meeting will be held on Wednesday, October 13, 2010 at the Venice

Community Center in Venice from 9:00 am to 12:00 pm.

/cs
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1702 US 17/98 South, Bartow, FL 33830
July 7, 2010 -- 9:00 AM - 12:00 PM

Welcome & Introductions.......o.oi i Eddy Gonzalez
District One Comments.........oooii i Stan Cann
Florida Transportation Builders Association (FTBA) Comments.......... Bob Burleson
State Construction Office Comments................ooco David Sadler
DBE UtHization.....ooo e Terry Watson
Break

Thought of the Day (Handout)................ e Jon Sands
Streamlined Contracting Presentation (Handout)......................... Scott Sikorski
Personnel Announcements (Mandout)................ . Jon Sands
District One Lane Closure Policy (Handout)................ccocoii . Jon Sands
ARRA Update (Handout). ..o Jon Sands
Bid Trends (Handout). ... Jon Sands
Cost & Time Overruns (Handout)................. i, 30n Sands
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NEXT MEETING: Wednesday—October 13, 2010—Venice***

Click [t or Ticket! Please buckle up — it’s the law!

D1 Construction Websijte:

hitp:/iwww.dot.state.fl.us/construction/DistrictOffices/diweb/Home/Default.shtm



Thought of the Day

The following is the philosophy of Charles Schultz, the creator of the "Peanuts"
comic strip. You don't have to actually answer the questions. Just read straight
through, and you'll get the point.

1. Name the five wealthiest people in the world.

2. Name the last five Heisman Trophy winners.

3. Name the last five winners of the Miss America Pageant,

4. Name ten people who have won the Nobel or Pulitzer Prize.

5. Name the last half dozen Academy Award Winners for best actor and actress.
6. Name the last decade's worth of World Series winners.

How did you do? -

The point is none of us remember the headliners of yesterday. These are no
second-rate achievers. They are the best in their fields. But the applause dies.
Awards tarnish. Achievements are forgotten. Accolades and certificates are
buried with their owners,

Here's another quiz. See how you do on this one:

1. List a few teachers who aided your journey through school.

2. Name three friends who have helped you through a difficult time.

3. Name five people who have taught you something worthwhile,

4. Think of a few people who have made you feel appreciated and special.
5. Think of five people you enjoy spending time with,

Easier?
The lesson: The people who make a difference in your life are not the ones with

the most credentials, the most money, or the most awards. They are the ones that
care.
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Starting July, 2010 letting
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Streamline Contracts

* Goal of Streamiine Contracts

= Specifications

* Final Estimates Procass

* Final Acceptance

e DFEQ Responsibilities - Closeout
* Manual Write Ups

Streamiine Contracts
» Goal of Streamline Contracts

- Simplify Administration by selecting minor projects
+ (Al jobs under 52,000,000 with less than 2,000 tons
asphalt)

— Mo change to plans

— No reduction in Inspection




Streamline Contracts

° Specifications
— Projects will be let as efther LS or PQ

SCOPE OF WORK - INTENT AND SCOPE
SPCO40100SLLS
SPO0401D0SLPO

7/6/2010

Streamline Contracts

* Specifications ...continued

MEASUREMENT AND PAYMENT
SPOGS0I03SLLS
SPO090103SLE

Specification change — 1/11 Contracts LS
SPOO902025ELS

@ Construction Memo to be added to Contracts starting
7/2010thru 12/2010

Streamiline Coniracts

* Specifications ....continued

— Pay adjustments; VERY LIMITED
* Lump Sum - overbuild and foundations
~ Prices provided in Contract - Tabies 9-2 and 9-3
~  Adjusttrents could be < or » the Contract amout; wp to 108% of
the original Cantragt amount,
#  Examples providad in the Prep & Doc Manual
- Failed Material: Remove/replace or leave in at na pay (FOOT
discretion)
»  For faliures other than items listed in Section 5-2 on Lamp
Sumn Projects; use the unit price as determinad by using the
six month State Wide Pay Hem Averages.

#  The dates wii be the gix months prior to the Letting Date.

»  This will eliminate the need, in most cases, {0 Procass a
JWG

»  §pec change to reflect this




Streamline Contracts

* Specifications .....continued
- Pay adjustments; vErRY UMITED....comtinued

* Plan Guantity -~
~ Each item on this contract will be Plan Quantity
¢+ No Fuel and Bit, no CPF, no Spread Rate/ Thickness
Adjustments on PQ or 1S prajects.

7/6/2010

Streamline Contracts

= Specifications .... continued

— Changed Verification Testing Fraquency
* 120 ~ EXCAVATION AND EMBANKMENT
« 125~ EXCAVATION FOR STRUCTURES
* 160 STABILIZATION
* 200~ ROCK BASE
* 346 — PORTLAND CEMENT CONCRETE

« Varification testing reduced to % of the standard verification
testing frequency

- All the above Specification changes will also be affected by
the reduced standard verification testing frequency.

Streamline Contracts

¢ Final Estimates Process

-- Typically the F.E. process is no different from other
processes on reguiar projects with exception to the
following:

* 1. Plan Quantity Projects

-~ Each pay Hern is Plan Guantity

~ The Contractor will provide monthly & final tnvoices

—~ Ceing Boek updated for plan errors or Engineer sporoved field
revisions 1o the finai pay quantity oniy,

+ 2, Lump Sum Projects
~ Ne change {1 LS Praject, no pay itams)
-~ Eliminated Tables 91 {deficlencies), and 9-4 (Quality).




Streamiine Contracts

* Final Estimates Process ...... continued

« What about......

Asphalt Tickets? keep in file with the PA, uniess neaded to support zny
Guahtity changes/disputes

~ Materiai delivery tickets? Keop in file with the PA, unless needed to
suppart any quantity changes/disputes,

Lot submittal packages? will not be needad

— Asphalt cover sheets? wil not be neaded

Asphalt QC and readway reparts? Keep in file with PA, unless neaded
to support any quantity changes/disputes

~ Core out reports? Xeep in file with the PA.

f

i

7/6/2010

Streamline Contracts

2

Final Estimates Process .....continued

What about documents 1o support changes?

= timp Sum Projects: for faifing materdal left in piace snd that ape
not referenced in Section 9-2, Tables 9-2 and 9-3; such as
fencing: use the & maonth Statewide Pay Averages {use the 6
manths prior to letting)

- Field changes: supported by appropriate measurements

— Plan Quantity changes:

+ Either party will need to pravide justification

= Plan Quantity will hot be revised based solely on a particular methad
of construction that the Contractor sejects.

+ Ghanges wit be handled separately

Streamiine Contracts

* Final Acceptance

— Project Administrator to do the following:

* Upon Final Acceptance, send e-mall "Reminder Notice”
of Section 9-8 to the Contractor, and copy in the DFEQ

* Final Invoice approved by Project Administrator

* Submit F. E. Package to DFED

*+ Mo Offer of Final Payment to the Contractor on these
types of Contracts ’

¢ Contractor needs to send Contract ocurments and
Final Invoice, listed in Section 9-8, directly to the DFED,




Streamiine Contracts

* DFED RESPONSIBILITIES

— Closing the Contract

° Revigw Final Estimates Package in accordance with
Chapter 14 of the R & AM.

* Review contract documents — Section 9-8

+ Alf documents & Final Invoice complete & approved
< Pay Final Invoice

+ Close project

7/6/2010

Streamline Contracts

* Prep & Doc. Manual Chapters Write-up
~ Ch 7 —Final Measurement

— Ch 11 — Alternative Contracts
* Review & Admin Manuai Chapter Write-up
— Ch 14- Post review Processing/Contract Closeout

Streamline Contracts
Questions?

Fiorida Department of Transportation
Starting July, 2010 letting




Jon Sands, FE
District Construstion Engineer
jon.sands@dot.state fl.us
office phone (B63) 519-2223
celi phone (863} 558-0480

District Construction Simplified Org. Chart

|

Scott Presson, P&,
Construction Services Manager
scott.presson@dot. state. fl.us
office phone (863) 519-2228

.

Tery Muse, PE
Asst. District Construction Engineering
terry. muse@dot.state.fl.us
office phone (863} 516-2224

Crystat Gorman, P.E.
interstaie Construction Program Manager
crystal.gorman@dot. state fl.ug
office phone (239) 313-4080
cedl phone (238) 707-2682

!

}

|

Amy Richey
Contract Support Specialist
amy.richey@deot.state fl.us
office phone (883} 519-2361

Lori Spruce
Digtrict Consfruction Training
Administrator
lori spruce @dot.state fl.us
affice phone (883) 518-2550

Nikesh "Nik" Patei, P.E.
interstate Construction Project Manager
nikesh:patel@dot. state fl.us
office phone (941) 584-56880

Marshall Douberiay
Construction Services Specialist
marshall.douberly@dot.state fl.us
office phone {B83) 518-2382

Jim Young
District Construction Environmanta!
Liaison
james. young@dot.state fl.us
office phone 516-2590

Merry Faulkner
Contract Support Specialist
merry. faulkner@dot.state fi.us
office phone (863) 518-2648

Brian Monkeibaan
District Censtruction Environmental
Liaison
brian.monklebaan@dot.siate flus
office phone {239} B56-7861

Scott Sikorski
Technical Services Manager
scott.sikorski@dot.state. f.us
office phone (863) 519-2782

Paul Harkins
Construction Services Specialist
paulharkins@dot.siate flus
office phone (863) 518-2226

infarmation represents a vacant N
position

information represents a person’s
move into a new position since the
tatest Quarterly Coniractor's Meeting

Last Updated 6/18/2010

Shailesh Patel, PE
Consfruction Services Specialist
shailesh. patel@dot.state . us
office phone (863) 518-2227

Melanie Roberts
District Construction Consultant
Services Manager
melanie roberts@dot.state fus
office phone (883} 516-2256

Jan Thompson
District Construction Consuliant
Services Specialist
jan.thompson@dot.state fl.us
office phone (863) 519-2232

]

Jackie Brown
Diistrict Construction Contract
Compiiance Manager
office phone (863) 518-2757

Alex Adames
Finat Estimates Auditor
alex adames@dot.state.flus
office phone {B63) 516-2782

Mary Jane Brantiey
Technical Services Specialist
mary. brantley@dot.state fl.us
office phone {883} 519-2647

Jos Thomas

L_ Final Estimates Specialist

ios.thomas@dot.state fl.us
office phone {863) 518-2754




Bartow Operations Center

Bill Jones, P.E.
Operations Center Engineer
witllam jonesi@dot state fl.us
office phone; (863) 5194101

celt phone: (863} 698-0112

Tammy Semail
Technical Services Manager
iammy.small@dot.state flus
office phone; (863).518-4118

]

Pauletie Mustacchia
Contract Support Specialist
pauletie. mustacchia@dat state flus
office phone: (863} 518-4117

David Dawiey
Asphalt Coordinator
david.dawley@dot.state flus

|

John Hayes
Engineering Manager
jonn.hayes@dot.state fl.us
office phone: (863) 519-4104

Doug McClintock
Contracts Manager
doug.meclintock@@ dot.state fl.us

office phone: (B83) 518-4326

|

|

office phone: (863) 519-4148

Ashley Sirickiin
Contract Support Speciaiist
ashiey.stricklin@dot state fLus
office phone: {863) 519-4130

Sim Jones
Utility Coordinator
sim.jones@dot. state flLus
office phone: (863) 518-4110

Ryan Bronson
Warranty Coordinator
ryan.brenson@dot.state fl.us
office phone: (863)516-4112

Lindsey Bryan Barmwelf
Canstruction Project Manager
findsey bryan@dot.state fus
office phone: (863) 518-4314

1

information represents a vacant
posiion

information represents a person's move
Into & new pesition since the latest
CQuarterly Contractor's Meeting

Kitby Radiord
Project Administrator
Kirby.radfordi@dot state flus
office phane: (B63) 5184107

Lee Jonesg
Project Administrator
iee jones@dot.state flus
office phone: (BB3) 518-4158

Timn DeWitz
Project Administrator
tim.dewitz@dot.state. fl.us
office phone: (863) 519-4111

J

Rhonda Cralg
Assoc. Project Administratar
rhonda.craig@dot.state fl.us
office phone: (863) 518-4126

Last Update: 6/23/10




Sebring Operations Center

Bill Jones
Operations Center Enginser
william jonas@dot .state flus
office phone: (863} 519-4101

cell phone: (863) 6898-0112

( Ben Harris
Operations Center Manager
benjamin. harris@dot. state fi.us
office phane: {863) 386-6112

—

Deborah “Kay" Howel;
Contract Support Specialist
deborah howeli@dot state flus
office phone (863) 386-6112

Susan Hindman
Proiect Administrator
susar.hindman@dot.state fl.us
office phone (863} 386-6112

Keith Crews
Asphalt / Utility Coordinator
keith.crews@dot state fi.us

office phone (863) 386-6112

Joe Hurnay
Assoctate Project Administrator
office phone (863} 386-6112

Ginger Hackney
Compliance Specialist
ginger hackney(€dot.state fl.us
office phone (883) 386-6112

information represents a vacant
position

Information represents a person’'s move
into a new position since the latest

Quarterdy Contractor's Mesting Last Update: 8/23/10




Sarasota Operations Center

Lance Grace
Operations Center Engineer
tance. grace@dot.state f.us
office phone (841) 359-7315

cell phone (941) 232-4688

Cary Sirzepek
Technical Services Manager
cary.strzepek@dot.state flus
office phone (841) 358-7314

Allisen Pation
Confract Support Speciaiist

allison. patteon@dot state flus
office phone (841) 358.7361

Robert Mages
Asphalt Coerdinator

robert. mageedot.state fus
office phone (941) 359-7362

Debbie Ganas
Compliance Speciaiist

-

debbie ganas@dot.state fl.us
office phone {941) 358-7359

information shown represents a vacant
position

Informaticn represents a persan’s move
into a new posiion since the latest
Quarterly Contracior's Meeting

l.ast Updated
G6/18/2010

Albert Rosenstein
Engingering Manager
albert.rosenstein@dot.state flus

office phone (841) 359-7356

Alan Whaeler
CCEI Contracts Manager
atan.wheeler@dot.state fLus
office phone (941) 359.7331

Phit Chiarini
Construction Project Manager
phit.chiarini@d ot state fl.us
office phone {841) 358-7368

James Nichols
Construction Project Manager
james.nichols@dot.state fi.ys
office phone {941) 359.7333

l

Carl Harman

In-House Contracts Marager
car.harman@dot state fl.us
office phone (941) 358-7366

Scolt Guthrie
Project Administrator
seott.guthrie@dot.state fi.us
office phone {841} 359.7351

Barry Williams
Project Administrator
barry witliams@dot.state f.us
office phone (941} 356.7334

Vacani .

Associate Project Administrator -
............. @dotstateflus
office phone (841} 359-...,

L]

Marlena Gore
Associate Project Administrator
mariena.gore@dot.state. flus
office phone {941) 358-7335




Ft. Myers Operations Center

cell phonre: (239} 707-0343

David Holden
Operations Center Engineer
david.holden@dot. state fl.us
office phene: (239) 656-7852

Vacant
Techmical Services Manager
............. @dot.state flLus
office phone: (239) 656-7826

Esther Suarez
Contract Support Speciafist
esther.suarez@dot.state fl.us
office phone: {239) 656-7865

Geraid Byrme
Engineering Manager
gerald byme@dot.state fLus
office phone: (239) 656-7851

?

.

Tim Hendrix
CCE!l Contracis Manager

timothy.hendriz@dot. state fl.us

office phone: (239) 656-7871

Eunice Usher
In-House Contracts Manager
eunice.usher@dot state fl.us
office phone: (239} 656-7869

Chris Mollitor
Asphalt Coordinator
chris.moliitor@detl.state.flLus
office phone: (239) 856-7823

|

Mary Wiley

Construction Project Manager

mary.wiley@dot.state. fi.us

office phone: (239) 656-7866

Judy Rice
Sr. Project Administrator
judy rica@dot.state.fl.us
office phone: {239) 656-7870

Carman Mayer
Compliance Specialist
carman. mayer@dot.state.flus
office phone: (239) 656-7883

Steve Nappi
Project Administrator
steve.nappi@dot.state fi.us
office phone; (239) 656-7808

Luelia "Lulu” Pierce
Project Administrator
iuella.pierce@dot.state flus
office phone: (239) 656-7868

information represents a vacant

Information represents a person's
move info a new position since the
latest Quarterly Contractor's

Jesaphine Mak
Associate Project Administrator
josephine. mak@dot state flLus

office phone: {239) 656-7884

l.ast update: 06/23/10




District One Lane Closure Palicy & Procedures

PURPOSE: To establish lane closure guidelines in conjunction with any construction and/or
maintenance activity of the State Highway within the district.

NO LANE CLOSURE SHALL OCCUR ON ANY STATE ROAD UNLESS ALL VIABLE
ALTERNATIVES HAVE BEEN EXPLORED AND REASONS FOR THE CLOSURE ARE
WARRANTED, JUSTIFIED AND DOCUMENTED. LANE CLOSURES MUST BE APPROVED IN
ADVANCE BY THE DEPARTMENT, WHEN ABOVE CONDITIONS ARE MET.

L

General Requirements:

The following statements outline the District One Lane Closure Guidelines for ail construction and
maintenance activities, including ail permits, utilities, railroad and other on all roadways of the State
Highway System within the district:

»

A7d

.

\//’f

A vl

Allowable lane closure time for all activities authorized by a Florida Department of
Transportation (referenced as “department” from this point} permit will be specified by the
department, on the permit.

Allowable lane closure time in a department project will be specified in the Maintenance of
Traffic Plans.

Contractors must provide notification to law enforcement agencies, local fire departments and
emergency medical services for lane closures in excess of two (2) hours in duration, For
maintenance activities the responsible operations center is required to provide the notification.
For surveying, pavement coring, or geotechnical boring activities, the responsible office shall
provide notification. For any other lane closures required as part of the design phase of the
project, the design project manager shall provide notification.

All lane closure requests must inctude consideration for special events such as major community
events, sporting events and concerts.

A MINIMUM OF ONE WEEK ADVANCE notification of any proposed lane closure exceeding
two hours must be provided to the local operations center and district public information office.
Two (2) week notification is recommended. This notification will be provided by the same
responsible parties identified to notify law enforcement/fire/EMS above.

The Department reserves the right to modify previously approved or specified times of closures
when, in the opinion of the Engineer, it becomes necessary to do so.

Work activities with lane closures will be monitored. If, in the opinion of the Engineer, the lane
closure is creating undo traffic delay and congestion, he/she may suspend the work and/or madify
the lane closure time,

Lane Closure Policy for Interstate Highways:

The allowed time periods for one lane per direction lane closures along Interstate highways in
District One are specified in Attachment “A”.

Attachment “B” provides allowable time periods for two lanes per direction lane closures. Final
approval will be provided by the local Operations Center Engineer with concurrence from either
the District Maintenance Administrator or the District Construction Engineer.

Lane closures along ramps will be Emited to 11:00 PM to 5:00 AM.

Special requests deviating from the referenced time periods must be approved by the Director of
Transportation Operations or his designee.



Naotification requirements:

> The contractor shall notify the appropriate Traffic Management Center when a lane closure is
implementad and when lanes are reopened for traffic.

» If the lane closure is going to impact traffic in multiple counties along Interstate 4, one or more
Traific Management Centers need to be notified (District 5 and District 7).

¥ Traffic Management Center to Notify:
[-4: Traffic impact in Hillsborough/Polk Counties - District 7 TMC
1-4: Traffic impact in Polk County - District 7 TMC
I-4: Traffic impact in Polk/ Osceola Counties - District 5 and District 7 TMCs
i-275; District 7 TMC
1-75: Manatee/Sarasota/Charlotte/Lee/Collier Counties — District | TMC

> Traffic Management Center Contacts:
District | TMC:  239-225-9860
District 5 TMC: 407-736-1900
District 7 TMC: 813-615-8657

111. Lane Closure Policy for Other Staie Highways:

> Lane closures are not allowed from 6:00 AM to 9:00 AM or 4:00 PM to 7:00 PM along state
highways within an urban area as identified on the official Straight Line Diagrams (SLD).
Deviations from these time periods must be approved by the local Operations Center Engincer
with concurrence from either the District Maintenance Administrator or the District Construction

Engineer.

2%

Lane closure analysis is required for all work activities requiring closure of one or more lanes

along the state highway system to determine further restrictions which may apply. Lane closure
analysis for each roadway segment will be prepared by a designated person in each Operations
“Center for maintenance and permit projects. The engineer of record is responsible for preparation

of the analysis on FDOT construction projects.

» The analysis should be done using the automated lane closure worksheet prepared by and
available from the District Design Office. This worksheet is based on Section 10,12.7 in Chapter
10, Transportation Management Plan in the latest version of the Plans Preparation Manual (PPM).

V. Emergency Condition
» Restricted hours of lane closure are waived under emergency conditions affecting the roadway.
> Worl is to be performed on a continuous, round-the-clock basis to minimize time of closure,

unless otherwise approved by the Director of Transportation Operations.

# The local Operations Center, District Maintenance, the local Traffic Management Center and
Public Information Office are to be notified of any lane closure expected to exceed two (2) hours.
V. Other Conditions

» Ensure lane closure restrictions are included on all applicable construction, maintenance and
permit projects for schoois during the morning drop-off (ie., 7:00 AM - 10:00 AM) and
afternoon pick-up hours (i.e., 2:00 PM - 4:00 PM). The above times are examples only and need
to be determined specifically for each project based on input from local government officials, our

community liaisons and the District Bicycle/Pedestrian Coordinator, as necessary.

» Coordination by the responsible production or operations personnel with our local government
partners, community liaisons, construction personnel and public information office shall oceur to
ensure scheduled construction time impacts are aveided or mitigated to the greatest extent

possible in regards to project specific tourist seasons and localized special events.
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